SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:03AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 569 Const Calendar Day: 364 Date: 03-Jun-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
A354, Grade BD rod Inspection

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Painting of main Cable & suspender brackets

- Removing access platforms from under the suspender brackets

[]

Today | spent the entire shift marking cut lines on A354, Grade BD rods. This was needed because we will
be cutting the excess material (extra stick-out behind the nut) from rods to send to a lab for materials
testing. This work will be covered on CCO-314.

- At 06:50, | arrived at the pier-7 office, & | was on the bridge at 07:10.

- From 07:10 until 07:45, | did a walk-through of the bridge to check to see if they have started (or are
about to start) the CCO-314 work of cutting A354 rod material for the lab testing. None was noticed.

- At 07:45, | left the bridge.

- From 08:00 until 09:10, | attended the weekly RE update meeting.

- At 09:30, | arrived back on the bridge.

- From 09:45 until 12:30, | accompanied John Lyons at the eastbound bridge Cable anchorage to mark the
cut lines on the A354, Grade BD PWS anchor rods.

- From 12:30 until 13:00, lunch.

- From 13:15 until 16:30, | accompanied John Lyons at the westbound bridge Cable anchorage to mark the
cut lines on the A354, Grade BD PWS anchor rods.

- At 16:30, | left the bridge.

- From 16:45 until 17:30, | updated Bob Brignano on the status of the CCO-314 work. Also, | wrote my
diary for the day, checked email, & filled out a leave reduction plan.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 569  Date: 03-Jun-2013  Monday

Excess rod stick-out to be cut for testing, with material traceability label
& cut line mark
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